
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:31 PM
Run date

Time

Reviewer: Boal, Brian 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Collins, Warren
Diary #: 003 Date: 02-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 420

Inspection Type:

Title: Assistant Structural Rep

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

In performing the transportation of the S-wire, ABF utilized the following equipment:
Ford F-150
Small (Propane Powered) forklift. Note: The Forklift was rented from Hertz Rental Equipment, located
adjacent the the warehouse where the wire is stored.

Equipment ID has not been provided in Extra Work Bill No. 10523. The work was intermittent. No
inspection was performed.

Bid Item: 001 0-SWI-AFA.097CCO-097 S-Wire

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GUILLERMO LIMONSemi-Skilled Laborer 1.30 0.00 0.00 1.30

Diary: Dispute

General Comments

2nd November 2010
The Work covered in this diary was agreed with ABF prior to being undertaken. The transportation of the
wire was performed due to the pending demonstration for securing the S-wrapping wire with the use of the
Cadweld welding system.

The performance of this work was intermittent and was not witnessed by any inspectors. This diary has
been generated to validate payment for ABF Extra Work Order #10523, which was agreed upon prior to its
performance.

001 0-SWI-AFA.097
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